

FRONTEND DEVELOPMENT CHECKPOINT 1

Week 6 Submission Template

Due: September 12, 2026 (Saturday)

Project Title: Web-Based Digital Flower Shop with Online Ordering, Custom Bouquet Builder, and Order Management for Craft and Wrapped Haven

Group Name: ALT F4

Project Manager: Divine Grace Antigo

Team Members & Contributions:

- **Divine Grace Antigo** (PM): Milestone tracking, task delegation & progress report documentation.
- **Romar Villafuerte** (Lead Dev): Core frontend architecture, custom bouquet builder & responsive layout.
- **Jann Christopher Abacan** (Designer): Figma wireframes, color palette tokens & handcrafted floral styling.
- **Ariza Garcia** (Analyst): System analysis, product catalog specifications & requirements mapping.
- **Mike Lacebal Jr** (QA): Navigation link testing, cross-browser checks & mobile viewport QA.
- **Ivan Wayne Biore** (QA): Component input validation, cart persistence checks & interaction testing.

1. Progress Summary

Repository Link: <https://github.com/Romarmalakass/ALTF4-FlowersOrdering>

Current Completion: 55% Completed **Target Met:** ≥ 50% **Latest Commit Date:** September 11, 2026

Demo Video Link: Live local demonstration ready; video walkthrough available upon request

2. Completed Work

- Completed Screens and Status (Week 6 Scope):**
- **Home Page - Completed:** Brand showcase with hero banner, quick CTA actions, featured product highlights, and customer trust badges.
 - **Shop Catalog Page - Completed:** Complete product listing with category filter buttons (Fuzzy Wire, Satin Ribbon, Fillers), keyword search, and quick add-to-cart.
 - **Custom Bouquet Builder - Completed:** Multi-step interactive customizer with real-time dynamic pricing for stems, wrapping papers, ribbons, and decorative accents.
 - **Shopping Cart - Completed:** Itemized cart summary, quantity counter, item deletion, live subtotal computation, and seamless checkout link.
- In-Progress Modules (Paced for Weeks 7–10):**
- **Checkout & Order Form - In-Progress (~60%):** Form layout and fulfillment scheduler drafted; finalizing Cash order validation.
 - **Admin Order Management - In-Progress (~50%):** Table structure and order cards drafted; refining status change workflows.
 - **User Account & Order Tracker - In-Progress (~40%):** Profile card and tracking tabs drafted; awaiting backend sync.
 - **Contact Us Page - In-Progress (~50%):** Store location details and UI created; finalizing message dispatch logic.
- Working Navigation and Components:**
- **Connected Navigation:** Consistent header navigation bar (bloom-navbar) allowing seamless navigation across all 7 completed frontend screens.
 - **Dynamic Cart Badge:** Real-time item count badge persisted via browser storage and updated synchronously across all pages.
 - **Buyer Authentication Dialog:** Interactive login and registration modals with active session display in the top navigation bar.
 - **Reusable UI Components:** Standardized floral product cards, action buttons (btn-bloom-primary, btn-bloom-outline), form controls, and responsive footer.
 - **Responsive Layout:** Fully mobile-responsive layout adapting cleanly across mobile smartphones, tablets, and desktop resolutions.

3. PROGRESS EVIDENCE (SCREENSHOTS)

ALT F4 • Craft and Wrapped Haven

Frontend Implementation Proof

Figure 1: Home Page

Hero section, brand banner, and primary call-to-action buttons aligned with Figma design.




Figure 2: Shop Catalog

Product catalog with real-time category filtering (Fuzzy Wire, Ribbon), search bar, and clean product cards.




Figure 3: Custom Bouquet Builder

Interactive stem, wrapper, and ribbon customizer with live price computation.





Figure 4: Contact Us & FAQ

Store hours, contact information, inquiry messaging form, and expandable FAQ accordion.



4. Challenges and Action Plan

Challenges Encountered:

- Consistent Image Containment:** Calibrating image wrappers to uniformly display flower stem photography across varying card sizes without distorting natural aspect ratios.
- Cross-Page State Persistence:** Keeping shopping cart contents and buyer authentication sessions synchronized seamlessly across independent HTML pages without relying on a full backend framework.
- Responsive Navigation Drawer:** Ensuring the mobile collapse menu automatically closes cleanly upon selecting in-page links and modal triggers.

Plan to Reach 80% (Weeks 7–10 Roadmap):

- Week 7 (Frontend Polish & Checkout):** Finalize Checkout order processing and customer order tracking in User Account.
- Week 8 (Admin Dashboard Workflow):** Finalize Admin order status stages (Pending, Crafting, Ready, Delivered) and sales summary.
- Week 9 (Backend Integration):** Connect REST API endpoints, database persistence, and receipt PDF generation.
- Week 10 (Final QA & Deployment):** End-to-end user testing, responsiveness polish, and production web deployment.

Final Checklist

- ✓ Approximately 50% of screens are implemented (Current: ~55%).
- ✓ Navigation works seamlessly between all completed pages.
- ✓ Layout is responsive on key screen sizes (Desktop, Tablet, Mobile).
- ✓ Repository contains recent commits authored by Romar Villafuerte (Romarmalakass).
- ✓ Progress report includes clear visual evidence and completed checklist.
- ✓ Submission comment format ready: ALT F4 - Divine Grace Antigo (or ALT F4 - Romar Villafuerte).